

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	11 September 2026
Project Name	Laptop Request Management System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Laptop Request	USN-1	As an employee, I can submit a laptop request with required details.	3	High	
Sprint-1	Request Details	USN-2	As an employee, I can provide requester and laptop requirement details.	2	High	
Sprint-1	Manager Approval	USN-3	As a manager, I can approve or reject laptop requests.	3	High	
Sprint-1	Notifications	USN-4	As an employee, I can receive notifications about my request status.	2	Medium	
Sprint-2	IT Processing	USN-5	As an IT administrator, I can process approved laptop requests.	3	High	
Sprint-2	Laptop Assignment	USN-6	As an IT administrator, I can assign a laptop and update its status.	3	High	
Sprint-2	Tracking & Reporting	USN-7	As an employee, I can track my request	2	Medium	

			status and view request history.			
Sprint-2	Dashboard	USN-8	As an IT administrator, I can view a dashboard to monitor laptop requests, approval status, and fulfillment status.	5	Medium	

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	14 Sep 2026	19 Sep 2026		
Sprint-2	13	6 Days	21 Sep 2026	26 Sep 2026		

Velocity:

Total Story Points = 10 + 13 = 23

Number of Sprints = 2


Average Velocity = Total Story Points / Number of Sprints

Average Velocity = 23 / 2 = 11.5 Story Points per Sprint

The team's average velocity is 11.5 Story Points per Sprint.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. For this project, the planned work starts at 23 story points, reduces to 13 after Sprint 1, and reaches 0 after Sprint 2.



References:

1. <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
2. <https://www.atlassian.com/agile/tutorials/burndown-charts>
3. <https://www.atlassian.com/agile/project-management>
4. <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
5. <https://www.atlassian.com/agile/tutorials/epics>
6. <https://www.atlassian.com/agile/tutorials/sprints>
7. <https://www.atlassian.com/agile/project-management/estimation>